

GOVERNMENT OF ANHDRA PRADESH
A B S T R A C T

NABARD – RIDF XIV – Vizianagaram District – Providing BT to the Road from CSP Road (Narsipuram) to Venktarayudupeta – Permission for executing the work beyond 15% deviation and for Utilization of less tender premium – Accorded- Orders Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 399,

Dated:17.03.2011

Read the following:

1. From the Chief Engineer, NABARD, Lr.No.NB1/ VZM /RIDF XIV/ CSP road/2008, dated 13.12.2010
2. Govt.Memo.No 28527 / ProgsII (1) / 2010-2 dated 31.12.2010
3. From the Chief Engineer, NABARD, Lr.No.NB1/VZM / RIDF XIV/CSP road/2008, dated 4.1.2011
4. Govt.Memo.No 28527 / ProgsII (1) / 2010-4 dated 28.01.2011
5. From the Chief Engineer, NABARD, Lr.No.NB1/ VZM / RIDF XIV/CSP road/2008, dated 8.2.2011

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letters 1st, 3rd and 5th read above, Government after careful examination of the proposal, hereby accord permission to execute the additional items with deviation over and above 15% excess over the original estimate and for utilization of less tender premium towards the work "Providing BT to the Road from CSP Road (Narsipuram) to Venktarayudupeta" in Vijayanagaram District under NABARD –RIDF-XIV.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.

3. This orders issues with the concurrence of the Finance (WA-1) Department vide their UO.No 4430/57/RIDF/WA-1/11 dated 21.2.2011.

4. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

The OSD to M (Panchayat Raj & RWS)

Sc / Sf

//FORWARDED::BY ORDER//

SECTION OFFICER